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AHTD REVISES LANE CLOSURE SCHEDULE FOR INTERSTATE 49 
 

 LITTLE ROCK (10-10) – Lane closures planned for the weekend of October 17-19 on 
Interstate 49 are being rescheduled, according to Arkansas State Highway and 
Transportation Department (AHTD) officials.  
 

A contractor has been widening 2.6 miles of Interstate 49 between Wagon Wheel 
Road (Exit 76) in Springdale and Highway 264 (Exit 78) in Lowell.  Pavement work is now 
complete on the northbound side, though the inside lane will remain closed until work on 
the median barrier wall is finished. Plans to reduce southbound traffic to one lane next 
weekend are being changed due to expected high traffic in the area.   
 

“The northbound improvements last weekend went very well and were finished ahead of 

schedule,” stated AHTD Director Scott Bennett.  “For the southbound work, we knew that this 

weekend football fans would be traveling to Northwest Arkansas for the Arkansas-Alabama 

game and we wanted to have all lanes open to handle the increase in traffic.  So we scheduled the 

work for the 17
th

 –19
th

.  However, the War Eagle Craft Fair is that weekend.  The festival brings 

in large crowds from a multi-state area and we didn’t want to affect the flow of traffic for that, so 

the work won’t take place that weekend, either.” 

 

With homecoming at the University of Arkansas the following weekend (October 24
th

) 

and the increased potential for cooler and wetter weather, options are becoming limited, Bennett 

noted. “Because the contractor will be laying asphalt, we have to consider the upcoming cold 

weather and the fact that November is a rainy month.  Our window of opportunity is growing 

short because asphalt can’t be laid in temperatures below 40 degrees.  While we want to be a 

good neighbor and be mindful of the impact special events have on traffic, we also don’t want 

this project to extend into next year.”    

 

Bennett said the Department is evaluating reasonable options for completing the work. 

“Allowing the contractor to concentrate all their resources into a single extended period of time, 

like we did for a weekend on the northbound lanes, is the most cost-effective way to complete 

the work. But that may not work for us now. We will announce a new schedule to finish the 

work soon.” 
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